*ITEMS TO BE CALLED TO C.P.    25X1A   Rev 5/31/67    FOR 129 only

| | 1 | 2 | 3 | 4 | 5 | 6 | *7 | 8 | 9 | 10 | *11 | 12 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | DCM Alert Mtn to start generation | Cmdrs Initial Briefing | Select Acft & Assign Package | Mtn to Secure Nitrogen Oxygen | POL to Secure fuel trucks | DCM Mtng with Contract Pers | Start Mission Acft Preflt | Receive Fuel Load fm Flt Plan | Pers Eqp P/U LOX fm POL | ███ | TEB, LOX & Refuel #1 & #2 | ARC-50 Codes to DCM |
| H-HOUR | H-24 H-23:30 | H-23:30 | H-23:30 H-22:30 | H-23:00 | H-23:00 | H-22:30 | H-22:30 | H-22:30 | H-22:00 | H-22:00 | H-22:00 H-19:00 | H-22:00 |
| LOCAL TIME | 1125 | | 1155 | | | | | | | | 1325 | |
| | | 1300 | 1255 | 1225 | 1225 | 1330 | 1255 | 1255 | 1325 | 1325 | 1625 | 1325 |
| #1 ACTUAL TIME | | | | | | | | | | | | |
| #2 ACTUAL TIME  1124 | | | | | | | | | | | | |

| | 13 | 14 | 15 | *16 | *17 | 18 | 19 | *20 | *21 | 22 | 23 | 24 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 25X1D | COMMO & IFF Preflt | Install Instr | Select Recovery Crew & give to DCM | INS Preflt | ███ | Pkg Data avail fm Flt Plan | INS Data avail fm Flt Plan | Pkg Loaded in Acft #1 & #2 | SIP Install checked out & Beacon Check | Pkg Data Loaded | INS Data Prepared for Loading | POL Send ███ |
| H-HOUR | H-22:00 H-18:00 | H-20:00 H-18:00 | H-20:00 H-16:00 | H-18:00 H-16:00 | H-16:00 H-13:00 | H-13:45 | H-12:45 H-12:00 | H-13:00 H-8:30 | H-11:00 H-8:30 | H-11:00 H-8:30 | H-11:00 H-6:00 | H-10:45 |
| LOCAL TIME | 1325 | 1525 | 1525 | 1725 | 1925 | | 2340 | 2225 | 2125 | 2125 | | |
| | 1725 | 1725 | 1925 | 1925 | 2225 | 2140 | 2325 | 0255 | 0255 | 0255 | | 2440 |
| #1 ACTUAL TIME | | | | | | | | | | | | |
| #2 ACTUAL TIME | | | | | | | | | | | | |

| 25X1D | 25 | 36 | 27 | *28 | 29 | *30 | 31 | 32 | 33 | 34 | 35 | *36 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | Crew Chief Standby Acft | Mtn call Security to Sterlize Cockpit | Nitrogen Top Off | Pers Eqp Loaded | Acft Status Brief CC, INS, ▮▮▮ & DCM | Start INS Warmup | ▮▮▮ | Pkg I Helium Purge Q-Bay | View-finder loaded with film | INS Data Tape Loading | Engineer Cock Acft | Engine Start, Power Switch & Towout #1 |
| H-HOUR | H-4:00 H-Hour | H-4:00 H-3:30 | H-4:00 H-3:30 | H-3:30 H-3:00 | H-3:30 | H-3:30 | | H-2:00 | H-2:00 H-1:30 | H-2:00 H-1:30 | H-1:30 H-1:00 | H-:35 H-:15 |
| LOCAL TIME | 0725 1125 | 0725 0755 | 0725 0755 | 0755 0825 | 0755 | 0755 | | 0925 | 0925 0955 | 0925 0955 | 0755 1025 | 1050 1110 |
| #1 ACTUAL TIME | | | | | | | | | | | | |
| #2 ACTUAL TIME | | | | | | | | | | | | |

| | 37 | 38 | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | Taxi & Take Off | Monk Rec & gather Rec Gear | | | | | | | | | | |
| H-HOUR | H-:15 H-Hour | H-Hour H+1:00 | | | | | | | | | | |
| LOCAL TIME | 1110 1125 | 1125 1225 | | | | | | | | | | |
| #1 ACTUAL TIME | | | | | | | | | | | | |
| #2 ACTUAL TIME | | | | | | | | | | | | |

25X1A   Rev 5/31/67

| | 39 | 40 | 41 | 42 | 43 | 44 | 45 | 46 | 47 | 48 | 49 | 50 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | Standby Spare Acft & Start Engines | Unload Pkg & INS from Spare Acft | Spare Acft Declas | Remove Viewfinder Film & Map fm Spare | Land & Cool Mission Acft | Secure Mission Acft & Service Engine Oil | SCDM Tape Removed & Given to SIP | Remove Viewfinder Film & Maps | Remove ▮▮▮ Tape | Acft Mtn Debrief | Remove Instr Pkg | Move Acft In Hangar |
| H-HOUR | H+:25 | H+:30 H+2:30 | H+2:30 | H+2:30 | L+:30 | L+:30 L+1:15 | L+:30 L+1:15 | L+:30 L+1:15 | L+:30 L+1:15 | L+:45 | L+1:00 | L+1:15 L+1:30 |
| AL TIME | | 1155 | | | | | | | | | | |
| | 1150 | 1355 | 1355 | 1355 | | | | | | | | |
| #1 ACTUAL TIME | | | | | | | | | | | | |
| #2 ACTUAL TIME | | | | | | | | | | | | |

25X1A   25X1A   25X1A   25X1A

| | 51 | 52 | 53 | 54 | 55 | 56 | 57 | 58 | 59 | 60 | 61 |
|---|---|---|---|---|---|---|---|---|---|---|---|
| | Unload Pkg & Prepare "TAKE" | INS Erase Data fm Computer | SCDM Data to Flt Plan for ▮▮▮ | SIP Data to OPS | Declass Mission Acft | Pkg "TAKE" to Security | Pkg Submit ▮▮▮ DCM | ▮▮▮ Security | INS/SCDM Tab Run to Security | INS Send SCDM Tape to Security | INS Submit ▮▮▮ DCM |
| H-HOUR | L+2:30 L+3:30 | L+2:00 L+3:00 | L+3:30 | L+3:30 L+4:15 | L+4:00 | L+5:00 | L+5:00 | L+5:00 | L+5:00 | L+9:00 | L+20:00 |
| LOCAL TIME | | | | | | | | | | | |
| #1 ACTUAL TIME | | | | | | | | | | | |
| #2 ACTUAL TIME | | | | | | | | | | | |

25X1D

**Next 2 Page(s) In Document Exempt**

NNNN

ZCZC044

683/132045Z

ET

XXXXX

25X1A

██████████████████████

| Section | Act | Info |
|---------|-----|------|
| Comdr | | |
| DCS | | |
| DCO (2) | | |
| DCM (2) | | ⊘ |
| Secur | | |
| Admin | | |
| Medic | | |
| Finan | | |
| R & D | | |
| Commo | | |
| HGR | | |
| HGR/M | | |
| H-1 | | |
| H-2E | | |
| H-2P | | |
| H-2M | | |
| H-6H | | |
| ( ) | | |

T O P  S E C R E T  132037Z  CITE ████ 689#          25X1A

PRIORITY ████ INFO PRIORITY ████      25X1A   25X1A

OXCART/BLACK SHIELD                                          25X1A

1.  CONFIRMING TELECON ████████████████████████

A.  BLACK SHIELD MSN NBR BX6714 ALERTED FOR 15 AUG.  REQUEST

MILAIR FOR FAST MOVEMENT OF TAKE TO BE IN PLACE AT KADENA

FOR ETD OF 1220Z/15AUG.

B.  IN EVENT MILAIR ITINERARY PROVIDES FOR DIRECT FLIGHT TO

ROCHESTER, HQS WILL ARRANGE FOR DELIVERY OF ████████      25X1A

FROM ROCHESTER.

T O P  S E C R E T

BT